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General Comments

Tai-Lin Liu; Diary on 03/22/10, Monday – Sunny Day (45 – 55 F)

1.Arrived Burma Road office at 6:55 am. 2W erection continued. Masoud came to talk to me an issue
regarding the 2W lift sliding operation. He told me that 2W slide into the 1W area the 2W elevation was
low to CB1 joint and ABF used wedge on one of the slider in order to push up the OBG to align 1W and
CB1 as well. Used wedge to push OBG up will cause high concentration load at the bottom of cradle &
truss as well. ABF did not inform us for using wedge to jack up the OBG. Brought this issue to Gil and
discussed the different seniors with Masoud & Lalit, and decided to go field to check it out. Later on Philip
called in and told me that ABF used wedge to redirect the OBG toward to north side instead of jacking up
the OBG, which the redirect operation is OK by comparing with jacking up operation.

2.Continued checking the package regarding “OBG second shipment sea transportation inspection”.
Talked to Abbas and ask him to make two more files (for cross beams) to complete the package. I
finished checking around 65% of the package; still have 4 spreadsheets to go. We also talked about China
Punch List items.

3.At 10:15Am, Gil & myself went to job site to check 2W erection. At site, I saw CT photographer Bill
Hall, he asked me when ABF is going to do the bolting at splice 1W/2W location he want get inside the
OBG to take picture. I told him that the time for ABF to do the bolting may be on Wednesday, if he need
get into the OBG he can call me I can arrange Jason to escort him to get inside the OBG. At the time,
ABF is adjusting the 2W lift to align 1W & CB1 as well by using vertical jacks underneath the slider. We
checked alignment between 1W / 2W and 2W / CB1, its look OK, ABF continued adjusting 2W position.
We also talked to Rick (METS inspector) to fin out the welding progress and he also showed us the bottom
back gouging welding operation at bottom of the 1E/2E splice location. We also checked bolting operation
at different splice location in E span with Sami. We left site at 11:35pm and stopped at CT field office and
saw METS welding progress post at the wall. We also talked to Rick about the progress. We came back
office around 12:25 pm.

4. Received 2W Seismic forms from ABF John Callaghan. Reviewed those forms and inform Team 2
member to ready use.

5.Continued checking Abbas package & checked e-mail knowing pre-painting meeting has been changed
from Wednesday to Thursday.

6.Jason came back from field; we talked about the status of bolting and asked him to start the progress
report by gathering the information from METS spreadsheet and PDF field as well. Lalit signed seismic
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stop installation forms and Sami signed off inertial seismic bolting forms today. Left office around 5:25pm.

* Worked 2 hours OT today (03/22/10, Monday)
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